JOB 16441-2R DAILY REPORT D.O.. 2001-02-039
BAYONNE BARREL & DRUM REPORT # 108
0.8.C. JOE COSENTINO / CHARLIE FITZSIMMONS DATE: 02/21/95

R.M. M.R.ELLIS

DESCRIPTION OF DELIVERY ORDER;: Mobilize necessary personnel and equipment to

facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage
tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of
drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide
any additional support needed to assist with the site removal per the O.S.C.

LOCATI ORK: 150 RAYMOND BLVD, NEWARK, NJ 07105
WEATHER: Sunny TEMPERATURE: 30's

WORK PERFORMED TODAY BY OHM:

* Continued operations of drum break down inside the building # one, liquids generated are
checked for pH and then compatibly bulked together further separating the solids for sampling.

* Arrangements are tentatively established for a thirty ton crane to be brought in to pick the shred
and it's power pack onto a dropdeck trailer on Thursday the third. The shredder will be deconned
prior to it's demobilization to Findlay, Ohio.

* 126 drums are broken down inside the building # 1 and 48 inside the building # 5, this better
allows for easy sampling and ultimately bulking of compatible waste remaining. A total of 80
drums where shredded today. 48 samples are obtained today for haz-catting.

SUBCONTRACTOR SERVICES PERFORMED:

* Schiavone - Bonomo is contacted today to pickup one scrap steel can tomorrow and leave one
on site for the balance of the scrap.

* Nobel Equipment Rental pick up the 17-K generator today.

EXCEPTIONS / UNUSUAL CONDITIONS:

* Operator Paul Kocher departs the job early this moming sick, he is believed to be back on site
tomorrow morning.

CHANGE IN METHOD OR SCOPE, SPECIFIC DIRECTION RECEIVED FROM 0O.S.C.:

* Discussions between 0.S.C.s at the MT. Vernon Project ( Paul Kahn ) and Joe Cosentino of the
Bayonne Barrel & Drum Site, mutually agree to shred an estimated sixty drums / containers from
the MT. Vernon site here at BB&D some time tomorrow. While the truck bringing the drums and
containers here is on site, it will be further utilized to remove the balance of our broken down dru
out to the shredding area ultimately concluding the drum shredding operation.

* Note: All drums brought to BB&D will be non-hazardous and R.C.R.A. empty with Bill Of Lading.

DOCUMENTS SUBMITTED:
COMMENTS:

T



JOB 16441-2R 02/22/95
Drum Prog Drims Shredded Tons R d b t PolyLinors
M 10731 38!
TA1/01
W 11702 105
T11/03
F 1104 93]
M 1107 57
T 11/08 10 119
W 1i/09 366
T 11710 525 8
F11/41 327 10
M11/14 500 10.08
T11/15 648 8.43
W11/16 700
T11AT7 800, 22.39
F11118 605 11.29
S11119 555
M 11721 455 24.55
T1122 605. 14.46 $3,280.60
W11723] 467
M 11/28: 575, 13.08
T 11728 575 13.26. $3,031.46
W 11730 721 12.03
T 12/01 545 13:52
F 12/02 500 13.28
S 12/03 581
M 12/05 6768 2.05
T 12/06 433 11.98
W 12/07 | 635 1372 $6,882.14
T 12/08 504 12.83
F 12/09 123 12.99
§12/10 432
M 12112 10.98
T12A3
W 12H4 578;
T 12115 585 B.86 $5,659.16
F 12116 641 11.02
S 1217 425
M 12119 405 12.65
T 12120 561 12.41
W 1221 520 11.92]
T 12122 384 13.53
T 12727 423 $4,548.21
W12P28 612 10.09
T 12129 803 9.08 $817.24
F12/30 4156
T /1785, 570 10.81
W/4 576 13.64
TA5 578 11.23 $972.32
F1/6 B0 10.29 148
S1i7 340 200
M 179 a03 14.27 $4,360.97 363
T110 767 11.27 263
W 1A1 543 10.69 130
TiA2 673 7.76 352
F 13 517 350
S 114 532 62
M 1/16 718 15.48 250
TIAT7 423 1242 140 Liner's T&D T&D Cost's
W /18 726 15.04 341 10 $0.00
TiA9 761 12.09 299
F 120 90 12.01 $1,227.46
M 1723 603 236
T 124 715 13.01 358
W 1725 777 1151 $2,629.02 768 300 $1,470.00
TA1126 684 10.8 $7,245.42 271
Fi727 548 1013 216
M 1730 523 6.89 286
T 101 680 7.58 $4.614.51 647
W 2[5 625 1091 666
T2 625, 7.99 628
F 213 388
M 256 335
T277 620 i 391
W28 560 10.87 175
T2 575 11.16 200
F 2110 430 183
M2/13 418 12.85 365
T214 338 338
W 2/16 $5,395.99 292
T 2/16 $1,701.57
F 2117 376
M 220 720: 11.47 194
T2/21 80
[TOTALS 37,950 €20.33 $61,666.07 9,788 310[ $1,470.00
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D.O. 2001-02-039





